
City of Tucson - Quarterly Critical Project Status Report
Third Quarter, FY2003: January – March

Focus Area: Neighborhood
Strategies for the Year The Human Environment - Maintain and strengthen human connections within neighborhood leadership, encourage inclusive participation, foster safety, strengthen

neighborhood leadership, and encourage a greater sense of community stewardship.
The Built Environment - Invest public funding and encourage private investment and public/private partnerships in Tucson's neighborhoods and enhance their appearance and
livability.
The Natural Environment - Respect and preserve our natural environment.

Project Name Description Accomplishments For Quarter Projections for Next Quarter
TUCSON RECYCLES -
Blue Barrel Deployment/
Public Relations &
Education Outreach
Campaign

Complete deployment of blue recycling containers to
approximately 147,500 customers throughout the City of Tucson
to initiate the once-per-week garbage and recycling collection
program. On site field studies and analysis were conducted in
Phase 1 to measure participation in the blue barrel program.
These field audits show a 91 percent participation rate. The
cumulative waste diversion (recycling) rate to date is
approximately 26 percent, up from the 9 percent for the former
18-gallon bin every other week recycle program.

Blue barrel delivery for all eligible households was
completed on January 24, 2003, ahead of the projected
schedule.   

Complete blue barrel exchanges and
deliveries for remaining homeowner's
associations, townhomes, and mobile
home park complexes.
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Focus Area: Neighborhood (Continued)

Project Name Description Accomplishments For Quarter Projections for Next Quarter
Information Driven
Policing - Targeted
Operations Planning

Plan, develop and implement a program in TPD that is modeled
after the New York Compstat program.  The program (to be
called TOP - Targeted Operational Planning) is designed as a
direct effort to increase the safety of Tucson's neighborhoods, in
keeping with the Livable Tucson program.

1/31/03: Made necessary adjustments to program and
strategically identified measures to operationalize program.
12/01/2002: Complete review of staff support, organizational,
and budgetary needs to keep program operational.      10/17/02:
Processes continue to be refined.  Federal Bureau of Justice
Assistance grant funds of $40,100 are being used to purchase
presentation equipment, software and training needs. 07/11/02:
The fourth and final patrol division completed an initial TOP
process.                                                         6/28/02:
Memorandum delivered to Chief Miranda on the review of the
program to date and recommendations for changes.

This project has been completed.
10/17/02: Necessary equipment will be
purchased and installed.  Two employees
will attend additional training and a final
program report will be completed for
Senior Staff policy and procedural input
on the overall program. 10/15/02: After
program review, senior staff will
determine if program should
proceed/become operationalized and if
so, provide authorization to proceed.
12/02: The TOP Project should become
operationalized.
3/11/02: A Sergeant's position has been
assigned to help implement this program.
Mock review sessions and preliminary
rounds of actual reviews will emphasize
need for identified improvements in data
quality.  The quality and timeliness of
many data types will be enhanced with
the installation of automated field
reporting. TOP Review Session Process
and Content Specified - Klein Field and
Problem Auditing Processes Described -
Kevin Lane, Plan for Communications
with Public Described; TPD
Training/Orientation Program for TOP
Established; Means of ISB Support for
TOP Described; Dress Rehearsal Review
Session Completed; Problem Scanning
Support Delivered to Field; First Review
Session Delivered; and Evaluation
Report Delivered.

Integrated Neighborhood
Service Delivery

Department of Neighborhood Resources (DNR) incorporates
many of the functions of the former Division of Neighborhood
Services such as neighborhood registration, mailings, and
support through NETeams. SABER, Back to Basics, graffiti
abatement, neighborhood communication, and youth and family
services are now in this department.

As of 3/10/03
INFORMATION AND OUTREACH: Two workshops about the
legislative process to take place in February; partnership with
PRO Neighborhoods on "Fiesta de Los Barrios," a
neighborhood celebration event in late May; partnering with
PRO, United Way and others on John McKnight event in
September.
PROCESS IMPROVEMENT: Neighborhoods have been
requested to provide additional documentation in order to
maintain service level.

The major retooling of the functions of
the Department that were identified
have been completed.
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Project Name Description Accomplishments For Quarter Projections for Next Quarter
Slum Abatement and
Blight Enforcement
Response (SABER)

Remediate 45 slum rental properties under the 18 month
extension of the original pilot program.

SABER properties identified and enforcement action taken.
November 2001-June 2002:  16 properties were remediated
under SABER. July 2002- January 2003: 35 additional
properties were identified and are under various stages of code
enforcement action. February 2003-June 2003: 20 to 25
additional properties will be identified and acted upon for code
enforcement action by SABER Team.

Inspections and enforcement of identified
properties continues using NPO.
SABER to present in May 2003 at
Innovations Group and Neighborhoods
USA Conference as a case study.


